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City of Goleta

Re: Fairview Gardens June Progress Report Sl :
Planning & Environmental Svcs.

Dear Scott:
The following is our June progress report for the Fairview Gardens Farm Labor Camp CUP.

We received the Local Agency Formation Commission (LAFCo) final approval (LAFCo Resolution 08-
07 on November 6, 2008) and recording from LAFCo into the Goleta Sanitary District (GSD) on June
30, 2009 pending final revisions by Penfield/Smith.

The Kitchen and Bath Trailers are connected to all required utilities. The original farmhouse has also
been tied-in to the GSD sewer system and the historical, previously existing septic tank has been
drained, demolished, backfilled and compacted.

All other aspects of Phase 4 have been met; worker housing, shower and kitchen trailers have been
relocated to the approved pad site. City inspections have been completed along the way to the
satisfaction of City Building inspector.

Preliminary plans for the refuse enclosure have been reviewed by Planning & Environmental Services.
The plans are to be reviewed by both Community Services and the Design Review Board prior to
commencement of work on the relocation. It remains the intention of Fairview gardens to have the
trash enclosure relocated as soon as possible despite the fact that this is not a requirement until
completion of phase five in 2013.

The Comprehensive Business Plan (CBP) has been submitted to and accepted by the City of Goleta.
Detailed progress reports on development follow on a phase-by-phase basis:

Phase 4
See above overall summary, Phase 4 has been completed prior to the deadline of July 1, 2009. City
planner Scott Kolwitz has toured the project and has provided his approval.

Phase 5

Architect Dennis Thompson created a design concept for the Phase 5 permanent housing project. This
was submitted to DRB on January 27, 2009 and received Conceptual Review. The project is off the
DRB’s calendar for the next one to two years, until such time that the Fairview Gardens has raised
enough funds to move Phase 5 forward within a reasonable timeline.
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Monthly Fundraising Accomplishments
Private Donations (Secured). $1325

Monthly Funds Raised: $1325

Total Fundraising Accomplishments
*since C.U.P. issuance (7/1/08)

Private Donations (Secured): $ 78,896
Private Donations (Pledged): $50,000

*Total Funds Raised to Date: $361,896
In-Kind Contributions

« Suzanne Elledge Planning and Permitting Services (Planning Services)
* Thompson Naylor Architects (Architectural Services, Discounted Rate)

* Victor Schumacher (Architectural Services)

* Allen Associates (Project Management, Potential Builders, Discounted Rate)
* Penfield and Smith (Survey and Engineering Services)

* Wilson Environmental Landscape Design (Landscape Design)

+ Phillip Seymour (Legal Counsel)

* Dennis Elledge (Building Contractor / Project Management)

* Matt Dobberteen (Planning Fees)

* Marborg Industries (Waste Management, Discounted Service)

* Hayward Lumber (Materials Donation/Discount)

* Harriet Eckstein (Graphic Design)

As always, the farm board and management are meeting regularly to work on strategizing and
fundraising for the remaining phases. Please feel free to contact Adrianne or me with any questions.

Thank you,

Jon Heffner

Allen Associates

805 450 8077
jheffner@dallenassoc.com



