
August 5, 2009 
Scott Kolwitz, Senior Planner 
City of Goleta- Community Development Department 
130 Cremona Drive 
Goleta, CA 93117 
Re: Fairview Gardens July Progress Report 
 
Dear Scott: 
 
The following is our July progress report for the Fairview Gardens CUP. 
 
 We received the final approval and recording into LAFCO. 
 
Preliminary plans for the refuse enclosure have been reviewed by City planning, at 
this moment the plans are potentially going to be revised prior to commencement of 
work on the relocation, it remains the intention of Fairview gardens to have the trash 
enclosure relocated as soon as possible despite the fact that this is not a requirement 
until completion of phase five in 2013. 
 
The Comprehensive Business Plan (CBP) has been reviewed and accepted by the 
City of Goleta.  
 
Phase 5 is the only phase that remains to be completed.  A detailed progress report 
for Phase 5 and fundraising follows: 
 
Phase 5 
Architect Dennis Thompson created a design concept for the Phase 5 permanent 
housing project.  This was submitted to DRB on January 27, 2009 and received 
Conceptual Review.  The project is off the DRB’s calendar for the next one to two 
years, until such time that the Fairview Gardens has raised enough funds to move 
Phase 5 forward within a reasonable timeline.   
 
Monthly Fundraising Accomplishments 
  
Private Donations (Secured):   $1325 
  
 Monthly Funds Raised:  $1325 
  
  
Total Fundraising Accomplishments 
* since C.U.P. issuance (7/1/08) 
 
  
Private Donations (Secured):   $ 78,896 
Private Donations (Pledged):   $50,000  
 (Pledge pulled back – Ill elder lost market funds) 
 
*Total Funds Raised to Date:   $361,896 
 
Due to economic cutbacks affecting staff changes, fundraising efforts have been 
briefly put on hold until training is complete. 
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In-Kind Contributions 
 
• Suzanne Elledge Planning and Permitting Services  (Planning Services) 
• Thompson Naylor Architects (Architectural Services, Discounted Rate) 
• Victor Schumacher (Architectural Services) 
• Allen Associates  (Project Management, Potential Builders, Discounted Rate) 
• Penfield and Smith (Survey and Engineering Services) 
• Wilson Environmental Landscape Design  (Landscape Design) 
• Phillip Seymour (Legal Counsel) 
• Dennis Elledge (Building Contractor / Project Management) 
• Matt Dobberteen (Planning Fees) 
• Marborg Industries (Waste Management, Discounted Service) 
• Hayward Lumber (Materials Donation/Discount) 
• Harriet Eckstein  (Graphic Design) 
 
 
 
As always, the farm board and management are meeting regularly to work on 
strategizing and fundraising for the remaining Phase Five.  Please feel free to contact 
me with any questions. 
 
 
Thank you, 
Adrianne Davis 
President, Board of Trustees 
The Center for Urban Agriculture 
at Fairview Gardens 
805-895-2403 
adrianne_a@cox.net 
 


