
January 7, 2010 
Scott Kolwitz, Senior Planner 
City of Goleta- Community Development Department 
130 Cremona Drive 
Goleta, CA 93117 
 
Re: Fairview Gardens January Progress Report 
 
Dear Scott: 
 
The following is our December, ‘09 Progress Report for the Fairview Gardens CUP. 
 
The Farm’s annual Appeal Letter was mailed out and is generating funds although 
expectedly smaller than it was last year due to the economic fallout.  Gifts received 
are noted below. 
 
Active work with Dennis Thompson for preliminary plans of a new Produce Stand 
construction has progressed.  Working with the Architect and Draftsman, the Staff and 
Board Building and Facilities committee made one selection of the five evolving 
design options and now must calculate its cost.  Fundraising and possible grants are 
the sole sources to fund this project. 
 
The Executive Director Search Committee initiated their activity setting a January 4, 
2009 deadline for applications.  The Committee is now in the process of selection with 
a February 15 hiring deadline.  
 
The Board and Staff continued its work on the 2010 Farm Budget during the month of 
December. It is near ready for its approval. 
 
Phase 5 is the only phase that remains to be completed.  A detailed progress report 
for Phase 5 and fundraising follows: 
 
Phase 5 
Architect Dennis Thompson created a design concept for the Phase 5 permanent 
housing project.  This was submitted to DRB on January 27, 2009 and received 
Conceptual Review.  The project is off the DRB’s calendar for the next one to two 
years, until such time that the Fairview Gardens has raised enough funds to move 
Phase 5 forward within a reasonable timeline.   
 
Monthly Fundraising Accomplishments: 
 
  
 *Monthly Funds Raised:  $10,485.00 - Annual Appeal, December, 2009 
  
  
Total Fundraising Accomplishments since C.U.P. issuance (7/1/08) 
 
  
Private Donations (Secured):   $ 10,485.00 
 
*Total Funds Raised to Date:   $372,381. 
 
 
*Grant Pending – One Month:  $10,000. 
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*Due to economic cutbacks affecting staff changes, fundraising efforts, aside from the 
Annual Appeal Letter, December, 2009, have been briefly put on hold until shortly 
after the first of the year when the board will grow by one and the Executive Director 
search has been concluded. 
 
 
 
 
In-Kind Contributions 
 
• Suzanne Elledge Planning and Permitting Services  (Planning Services) 
• Thompson Naylor Architects (Architectural Services, Discounted Rate) 
• Victor Schumacher (Architectural Services) 
• Allen Associates  (Project Management, Potential Builders, Discounted Rate) 
• Penfield and Smith (Survey and Engineering Services) 
• Wilson Environmental Landscape Design  (Landscape Design) 
• Phillip Seymour (Legal Counsel) 
• Dennis Elledge (Building Contractor / Project Management) 
• Matt Dobberteen (Planning Fees) 
• Marborg Industries (Waste Management, Discounted Service) 
• Hayward Lumber (Materials Donation/Discount) 
• Harriet Eckstein  (Graphic Design) 
 
 
 
As always, the farm board and management are meeting regularly to work on 
strategizing and fundraising for the remaining Phase Five.  Please feel free to contact 
me with any questions. 
 
 
Thank you, 
Adrianne Davis 
President, Board of Trustees 
The Center for Urban Agriculture 
at Fairview Gardens 
805-895-2403 
adrianne_a@cox.net 
 
 
 


