
 
 

July 1, 2010 
 

Scott Kolwitz, Senior Planner 
City of Goleta – Community Development Department 
130 Cremona Drive 
Goleta, Ca 93117 
 
Re: Fairview Gardens June Progress Report 
 
Dear Scott: 
 
The following is our June 2010 Progress Report for the Fairview Gardens CUP. 
 
June  has  dealt  us  some  unexpected  delays  with  progress  on  our  Strategic 
Planning.  We have had to delay our discovery phase until mid August in order 
to  give  enough  time  to  more  fully  develop  our  process.    We  have  also 
rescheduled  our  upcoming  fundraiser  to  late  August  in  order  to  allow  ample 
time to people to be able to attend. 
 
We have begun writing grants to local foundations and in the next months, we 
plan on meeting with our  local  foundations to ascertain the  level of assistance 
that we can look forward to in our fundraising efforts. 
 
Phase 5 is the only phase that remains to be completed.  Our progress report on 
Phase 5 and fundraising follows: 

Architect Dennis Thompson created a design concept for the Phase 5 permanent 
housing project.  This was submitted to DRB on January 27, 2009 and received 
Conceptual Review.   The project  is off  the DRB’s calendar until  such  time  that 
the Fairview Gardens has raised enough funds to move Phase 5 forward within 
a reasonable timeline.   The Farm will consider a return to the DRB for review 
once  we  have  finished  our  strategic  planning  process  and  have  begun  to 
implement our donor program. 

 
Total Fundraising Accomplishments since C.U.P issuance (7/1/08): 
 
Beginning Balance  $3382.74 
Total Funds Raised to Date for Phases 1 – 5:  $332,667.24 
Total Funds Expended to Date for Phases 1 – 5:  $332,667.24 
Total Funds Available for Phase 5 Completion:  $3382.74 
Total Estimated Cost for Phase 5 Completion:  $2,500,000.00 
Total Funds Needed for Phase 5 Completion:  $2,496,617.26 
 
In‐Kind Contributions 

• Suzanne Elledge Planning and Permitting Services  (Planning Services) 
• Thompson Naylor Architects (Architectural Services, Discounted Rate) 
• Victor Schumacher (Architectural Services) 
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• Allen Associates  (Project Management, Potential Builders, Discounted Rate) 
• Penfield and Smith (Survey and Engineering Services) 
• Wilson Environmental Landscape Design  (Landscape Design) 
• Phillip Seymour (Legal Counsel) 
• Dennis Elledge (Building Contractor / Project Management) 
• Matt Dobberteen (Planning Fees) 
• Marborg Industries (Waste Management, Discounted Service) 
• Hayward Lumber (Materials Donation/Discount) 
• Harriet Eckstein  (Graphic Design) 
• Martin Camp (Carpentry and Construction) 
• Mr. Pink the Computer Shrink (Technical support) 

 
  

As always, the farm board and management are meeting regularly to work on strategizing and 
fundraising for the remaining Phase Five.  Please feel free to contact me with any questions. 

 

 

Thank you, 
Mark Tollefson 
Executive Director 
The Center for Urban Agriculture 
at Fairview Gardens 
805‐967‐7369 
mark@fairviewgardens.org 

 


