
 

 

September 1, 2010 

Scott Kolwitz, Senior Planner 
City of Goleta – Community Development Department 
130 Cremona Drive 
Goleta, Ca 93117 
 
Re: Fairview Gardens August Progress Report 
 
Dear Scott: 
 
The following is our August 2010 Progress Report for the Fairview 
Gardens CUP. 
 
We  submitted  our  full  grant  proposal  to  the  Santa  Barbara 
Foundation and are actively pursuing other funding opportunities.   
 
We  are  continuing  our  community  outreach  to  educate  people 
about what is happening at Fairview Gardens, and that we are still a 
resource for our community.  We have found in the last few months 
that many people are unaware of  the changes that have happened 
at  the  farm,  and why.    It  has been  fulfilling  to  speak  to people  all 
over the Santa Barbara/Goleta area and tell them about the farm.  It 
is  helping  to  promote  our  Community  Supported  Agriculture 
program and to engender more support for Fairview’s purpose. 
 
Our  financial  plan  is  being  finalized,  and  we  have  an  anticipated 
completion date for September 31, 2010.   Many great people have 
been helping with this process. 
 
Our two events were very inspirational.  Our fundraiser on the 21st 
generated  good  support  and  introduced  some  people  to  the  farm 
for the first time.   
 
Our Harvest  Festival  on  the 22nd was  a  great  success.    There was 
good attendance, great music, and a fantastic food exchange.  It was 
great to see people walking the farm, and talking to a diverse group 
of participants. 
 
Our progress report on Phase 5 and fundraising follows: 
 
Total Fundraising Accomplishments since C.U.P issuance (7/1/08): 
 
Beginning Balance  $3382.74 
Total Funds Raised to Date for 
Phases 1 – 5: 

$332,667.24 



 

 

Total Funds Expended to Date for 
Phases 1 – 5: 

$332,667.24 

Total Funds Available for Phase 5 
Completion: 

$3382.74 

Total Estimated Cost for Phase 5 
Completion: 

$2,500,000.00

Total Funds Needed for Phase 5 
Completion: 

$2,496,617.26

 
In‐Kind Contributions 

• Suzanne Elledge Planning and Permitting Services  (Planning 
Services) 
• Thompson Naylor Architects (Architectural Services, 
Discounted Rate) 
• Victor Schumacher (Architectural Services) 
• Allen Associates  (Project Management, Potential Builders, 
Discounted Rate) 
• Penfield and Smith (Survey and Engineering Services) 
• Wilson Environmental Landscape Design  (Landscape Design) 
• Phillip Seymour (Legal Counsel) 
• Dennis Elledge (Building Contractor / Project Management) 
• Matt Dobberteen (Planning Fees) 
• Marborg Industries (Waste Management, Discounted Service) 
• Hayward Lumber (Materials Donation/Discount) 
• Harriet Eckstein  (Graphic Design) 
• Martin Camp (Carpentry and Construction) 
• Mr. Pink the Computer Shrink (Technical support) 
• Susan  Moriarty (Legal Counsel) 
 
  
As always, the farm board and management are meeting regularly 
to work on strategizing and fundraising for the remaining Phase 
Five.  Please feel free to contact me with any questions. 

 

 

Thank you, 
Mark Tollefson 
Executive Director 
The Center for Urban Agriculture 
at Fairview Gardens 
805‐967‐7369 
mark@fairviewgardens.org 


