
 
 

December 1, 2010 

Scott Kolwitz, Senior Planner 
City of Goleta – Planning & Environmental Services 
130 Cremona Drive 
Goleta, Ca 93117 
 
Re: Fairview Gardens December Progress Report 
 
Dear Scott: 
 
The  following  is  our December 2010 Progress Report  for  the Fairview 
Gardens CUP. 
 
We  are working  on  developing  an  up‐to‐date  assessment  of  what  our 
Phase  5  costs  will  be.    We  are  working  with  Staples  Construction  in 
Ventura to develop the cost estimate.   We should have that estimate to 
our board for review at our January board meeting. 
 
We passed our 2011 budget at our November board meeting. 
 
We are planting for next Community Supported Agriculture season, and 
we  are  excited  about  what  is  coming  up  in  the  fields  right  now.    Our 
strawberries are  in  the ground and we should be  seeing  some  fruit by 
February. 
 
Our  fall  appeal  has  been  mailed  and  results  are  coming  in.    It  is 
wonderful  to  see  the  support  from  our  community  to  help  Fairview 
Gardens to fulfill our mission. 
 
Our progress report on Phase 5 and fundraising follows: 
 
Total Fundraising Accomplishments since C.U.P issuance (7/1/08): 

 
Beginning Balance  $3,382.74 
Total Funds Raised to 
Date for Phases 1 – 5: 

$332,667.24 

Total Funds 
Expended to Date for 
Phases 1 – 5: 

$332,667.24 

Total Funds Available 
for Phase 5 
Completion: 

$3,382.74 

Total Estimated Cost 
for Phase 5 
Completion: 

$2,500,000.00

Total Funds Needed 
for Phase 5 
Completion: 

$2,496,617.26

 



 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

In‐Kind Contributions 

• Suzanne Elledge Planning and Permitting Services  (Planning Services) 
• Thompson Naylor Architects (Architectural Services, Discounted Rate) 
• Victor Schumacher (Architectural Services) 
• Allen Associates  (Project Management, Potential Builders, Discounted Rate) 
• Penfield and Smith (Survey and Engineering Services) 
• Wilson Environmental Landscape Design  (Landscape Design) 
• Phillip Seymour (Legal Counsel) 
• Dennis Elledge (Building Contractor / Project Management) 
• Matt Dobberteen (Planning Fees) 
• Marborg Industries (Waste Management, Discounted Service) 
• Hayward Lumber (Materials Donation/Discount) 
• Harriet Eckstein  (Graphic Design) 
• Martin Camp (Carpentry and Construction) 
• Mr. Pink the Computer Shrink (Technical support) 
• Susan  Moriarty (Legal Councel) 
 
  
As always, the farm board and management are meeting regularly to work on strategizing and 
fundraising for the remaining Phase Five.  Please feel free to contact me with any questions. 

 

Thank you, 
Mark Tollefson 
Executive Director 
The Center for Urban Agriculture 
at Fairview Gardens 
805‐967‐7369 
mark@fairviewgardens.org 
 
 




